
Ecosystem Restoration Project Status
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CATEGORY NUMBER OF DOLLARS
PROJECTS

Projects under contract
Progressing 180 (67%) $204,492,093
Progressing, but no 48 (18%) $27,270,707
expenses shown (expenses
being incurred) ’
Not ,progressing 4 (2%) $2,369,596

Subtotal 233 (87%) $234,132,396
I

Projects not under contract ,,,
Awarded in February 2000 10 (,4%) $3,405,853
Awaiting contracting agency 17 (6%) $9,286,851
action
Awaiting recipient action 8 (3%) I $3,874,900

Subtotal 35 (13%) $16,567,604
Total 268 (100%) $250,700,000

Projects cancelled 4 $5,158,874    "


